



FORMAOS  
COMPLIANCE, SIMPLIFIED

CTO HANDOVER PACK · 04

# Project Plan & Roadmap

An honest read on launch-readiness: the one blocker and how to fix it, the known-issue backlog, a risk register, a phased roadmap, and a 30/60/90-day plan for your first quarter.

PREPARED FOR

**Farhad Hussain**

Incoming CTO

PREPARED BY

**Ejaz Hussain**

Founder

DATE

**13 June 2026**

CLASSIFICATION

**Confidential**

01 / 05

READINESS

# Launch-readiness summary

|                                                                         |                                                                        |                                                              |                                                                      |
|-------------------------------------------------------------------------|------------------------------------------------------------------------|--------------------------------------------------------------|----------------------------------------------------------------------|
| <div>Live</div> <div>PRODUCTION</div> <div>deployed &amp; serving</div> | <div>1</div> <div>LAUNCH BLOCKER</div> <div>provisioning timeout</div> | <div>3</div> <div>RED CI GATES</div> <div>pre-existing</div> | <div>Done</div> <div>UX CYCLE</div> <div>elevation + first-run</div> |
|-------------------------------------------------------------------------|------------------------------------------------------------------------|--------------------------------------------------------------|----------------------------------------------------------------------|

The product is feature-complete for its target verticals and live in production. The visual quality and first-time-user experience were just overhauled. One database-performance blocker stands between today and a confident public launch; everything else is hardening.

## Verdict

RECOMMENDATION

Do not stamp 'launch-ready' until a brand-new signup can reliably reach the dashboard. That is one focused engineering session (below). After it, the remaining items are quality/hardening that can run in parallel with a soft launch.

# The launch blocker, in detail

**SYMPTOM**

New-user first login returns **504 (Vercel Runtime Timeout)** from `/api/auth/bootstrap` . Reproduced twice against production with the new-user critical-path smoke test; confirmed in production runtime logs.

## Root cause

Bootstrap runs full tenant provisioning ( `recoverUserWorkspace` → `ensureUserProvisioning` + a bootstrap RPC + framework resolution) as roughly 30 sequential database round-trips. The production database is slow enough per-statement that the chain exceeds the function timeout. Evidence from `pg_stat_statements` : the bootstrap RPC averages ~516 ms with spikes to ~8 s; a single `org_members` insert averages ~760 ms. The slowness is per-statement, so raising the function timeout alone (already done, PR 254) does not fix it — the round-trips are the multiplier.

## Fix options (in recommended order)

| OPTION                         | APPROACH                                                                                                    | EFFORT / IMPACT              |
|--------------------------------|-------------------------------------------------------------------------------------------------------------|------------------------------|
| A · Single transaction         | Collapse the provisioning chain into one DB-side function / transaction so it is one round-trip, not thirty | Med effort · highest impact  |
| B · Profile per-statement cost | Investigate why a basic insert costs ~760ms — triggers, audit hooks, or RLS subqueries on write paths       | Low-med · compounding wins   |
| C · Compute tier               | Confirm the Supabase compute tier is sized for production; upgrade if undersized                            | Low effort · quick relief    |
| D · Async provisioning UX      | Move provisioning off the request into a ‘setting up your workspace’ step (needs a small new UI)            | Med · best UX, larger change |

**SUGGESTED PATH**

Do C (immediate relief) + A (durable fix) together; use B to find any remaining per-statement tax. Reserve D if A/B/C don't fully clear it.

# Known issues & hardening

| ITEM                                                                                                                         | TYPE        | PRIORITY |
|------------------------------------------------------------------------------------------------------------------------------|-------------|----------|
| New-user provisioning timeout                                                                                                | Blocker     | P0       |
| Authenticated E2E suite has never had a full green run (server memory / heap-cap on <code>next start</code> ; DB saturation) | Reliability | P1       |
| Three pre-existing red CI gates (GDPR, SOC2, live-RLS contract) — clean up or quarantine                                     | CI hygiene  | P1       |
| Branch protection on <code>main</code> (currently unprotected)                                                               | Process     | P1       |
| Production DB performance review (indexing, triggers, compute)                                                               | Performance | P1       |
| Secret rotation & ownership transfer across all systems                                                                      | Security    | P1       |
| Fresh-eyes UX walkthrough of the newly-shipped product UI                                                                    | Quality     | P2       |

CONTEXT

The recent UX cycle (UI elevation, first-session focus, onboarding-bug fix, density passes) is **done and live** — it is no longer backlog. What remains is reliability, CI hygiene and the P0 blocker.

# Risks & mitigations

| RISK                                    | IMPACT   | LIKELIHOOD | MITIGATION                                               |
|-----------------------------------------|----------|------------|----------------------------------------------------------|
| New users cannot complete first login   | High     | High (now) | Fix provisioning (P0) before any volume launch           |
| Tenant data isolation regression        | Critical | Low        | Org-scoped client + RLS; register every new tenant table |
| Unprotected main → accidental bad merge | Med      | Med        | Add branch protection once red gates are fixed           |
| Red CI gates mask a real failure        | Med      | Med        | Quarantine known-red gates; keep real gates required     |
| DB saturation under load                | High     | Med        | Performance review; connection/timeout tuning            |
| Knowledge concentration (lean team)     | Med      | High       | This pack + onboarding you into all systems              |

# Phased roadmap & first 90 days

## Phased roadmap

| PHASE                      | THEME                                                                          | EXIT CRITERIA                                                     |
|----------------------------|--------------------------------------------------------------------------------|-------------------------------------------------------------------|
| Phase 0 — Launch readiness | Fix the P0 blocker; verify the new-user journey end to end                     | A fresh signup reaches the dashboard reliably; new-user E2E green |
| Phase 1 — Hardening        | CI hygiene, branch protection, DB performance, secret rotation, full E2E green | All real gates green & required; clean PR signal                  |
| Phase 2 — Scale            | Load testing, observability SLOs, cost & capacity review                       | Documented performance envelope; alerting in place                |

## Your first 90 days

- **Days 0–30 · Land & unblock**  
Get owner access to every system (Doc 01). Read Docs 02–03. Fix the P0 provisioning blocker and verify the new-user journey. Rotate secrets.
- **Days 30–60 · Harden**  
Clear or quarantine the red CI gates, add branch protection, run the DB performance review, and get the authenticated E2E suite to a full green run.
- **Days 60–90 · Scale & own**  
Load-test the provisioning + compliance paths, set observability SLOs/alerts, and form a view on team, architecture evolution and the next product bets.

**CLOSING NOTE**  
FormaOS is further along than most products at this stage: live, multi-tenant, broad compliance coverage, and a product UI that now reads as enterprise. The honest gap is operational maturity — provisioning performance and CI discipline — which is exactly the kind of thing a CTO is brought in to own. This pack is the map; the codebase is the territory.